COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 15/ 2018

ESTI MATE SUMVARY 15: 46: 49
CONTI D: C21736 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 21736- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 7.5 DAYS TIVE ALLOW 70 WORK DAYS
SH 139 DOUGLAS PASS RESURFACI NG PERCENT TIME:  10.71 ORI G TI ME ALLON 70 WORK DAYS
PRQJECT NO. STR139A- 034
SH 139 DOUGLAS PASS RESURFACI NG
NAME OF ROAD:
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 05/ 15/ 2018 DATE TI ME STARTED 04/30/2018
2273 RI VER ROAD DATE LET 12/ 21/ 2017 DATE WORK BEGAN 04/ 30/ 2018
DATE AWARDED 01/05/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/29/2018 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 04/ 30/ 2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 5,153, 218.20 PARTI Cl PATI NG $ 318, 284. 60 $ 318, 284. 60
AWARD PRQJECT AMI:  $  4,753,678.20 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 6. 18% TOTAL EARNI NGS 318, 284. 60 318, 284. 60
FUNDS AVAI LABLE: $ 4,834,933.60 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 318, 284. 60 318, 284. 60
TOTAL CLAI M5 $ 0.00 RETAI NAGE -6, 366. 14 -6,366. 14
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 311, 918. 46 311, 918. 46
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 311, 918. 46 311, 918. 46
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 311, 918. 46

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21736-BID ESTI MATE RUN 05/ 15/ 2018
PRQJECT: STR139A- 034 ESTI MATE NO 0001 15: 46: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 380. 000 0. 000
EACH 0. 000 0.00
6. 00000 0. 000 0. 00
0010 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 896. 000 0. 000
sy 0. 000 0. 00
7. 75000 0. 000 0.00
0015 202-01400 Renoval of Cattle Guard 1. 000 0. 000
EACH 1. 000 7, 500. 00
7,500. 00000 1. 000 7,500. 00
0020 203-00100 Muck Excavation 11. 000 0. 000
cy 0. 000 0. 00
85. 00000 0. 000 0.00
0025 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0.00
90. 00000 0. 000 0. 00
0030 203-01510 Backhoe 10. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0035 203-01582 Truck (Dunp) 10. 000 0. 000
HOUR 0. 000 0.00
80. 00000 0. 000 0. 00
0040 203-01590 Front End Loader (Rubber Tire) 10. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0.00
0045 203-01597 Pot hol i ng 100. 000 0. 000
HOUR 0. 000 0.00
270. 00000 0. 000 0. 00
0050 206-00060 Structure Backfill (Special) (FlowFill) 38. 000 0. 000
cY 38. 000 5,320. 00
140. 00000 38. 000 5, 320. 00
0055 208- 00035 Aggr egat e Bag 200. 000 0. 000
LF 0. 000 0.00

5. 00000 0. 000 0. 00



CONTI D: C21736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21736-BI D ESTI MATE RUN 05/ 15/ 2018
PRQJECT: STR139A- 034 ESTI MATE NO 0001 15: 46: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0065 208-00106 Sweepi ng (Sedi ment Renoval ) 20. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0070 208-00107 Removal of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0075 304-01000 Aggr egat e Base Course (Cdass 1) 14. 360 0. 000
TON 0. 000 0. 00
75. 00000 0. 000 0. 00
0080 304-06000 Aggregat e Base Course (Cl ass 6) 5. 387 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0085 304-07000  Aggregate Base Course (Class 7) 6, 367. 000 0. 000
TON 0. 000 0. 00
22.50000 0. 000 0. 00
0090 403-00720 Hot M x Asphalt (Patching) (Asphalt) 6. 900 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0095 403-09500 Furni sh Hot M x Asphalt 2,658. 000 0. 000
TON 0. 000 0. 00
85. 00000 0. 000 0. 00
0100 403-34701 Hot M x Asphalt (G ading SX) (75) 25, 958. 000 0. 000
TON 1, 623. 870 86, 065. 11
53. 00000 1, 623. 870 86, 065. 11
0105 405- 00100 Heating and Reni xi ng Treat ment 177,212. 000 0. 000
5% 0. 000 0. 00
4. 95000 0. 000 0. 00
0110 411-03342 Asphalt Cenment Performance G ade (PG 64-28) 1, 609. 000 0. 000
TON 93. 530 28, 059. 00

300. 00000 93. 530 28, 059. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

411-10255

411-90010

420- 00132

607- 00010

607-01000

611- 00036

612-00001

612- 00003

612-00031

612- 00033

614- 80385

C21736
21736-BID
STR139A- 034
| TEM
DESCRI PTI ON

ROADWAY

Enul sified Asphal t

(Sl ow Setting)

Asphal t Rejuvenating Agent

Geotextile (Separator) (Cl ass 1)

Corner and Line Brace Post

Fence Barbed Wre with Metal

Posts (Wre Gate)

36 Foot Cattle Guard (Special)

Del i neator (Type I)

Del i neator (Type I11)

Del i neator (Type |) (Extra Height)

Delineator (Type Il1) (Extra Height)

Runbl e Strip

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
15, 278. 000
GAL
2.00000
10, 633. 000
GAL
3. 00000
25. 000
sy
54. 00000
2.000
EACH
750. 00000
16. 000
LF
25. 00000
1. 000
EACH
25, 000. 00000
336. 000
EACH
22. 00000
82. 000
EACH
26. 00000
32.000
EACH
44. 00000
11. 000
EACH
52. 00000
95, 300. 000
LF

0.17000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
393. 800
393. 800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 05/ 15/ 2018

787.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 46: 49

AMOUNT

787.

60

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0170 626-00000

0175 626-01104

0180 627-00009

0185 627-00013

0190 630- 00000

0195 630-00001

0200 630-00007

0205 630-00012

0210 630-80341

0215 630-80342

0220 630-80344

C21736
21736-BID
STR139A- 034
| TEM
DESCRI PTI ON
ROADWAY

Mobi | i zati on

Public Information Services (Tier 1V)

Modi fied Epoxy Pavement Marking(lnlaid)

Pavenent Marking Paint (H gh Build)

Fl aggi ng

Pilot Car Operation

Traffic Control Inspection

Traffic Control Managenent

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel Size B)

Construction Traffic Sign (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000

520, 000. 00000

1. 000
LS
10, 000. 00000
711.000
GAL
124. 00000
3, 453. 000
GAL
28. 00000
4, 680. 000
HOUR
20. 00000
840. 000
HOUR
35. 00000
30. 000
DAY
195. 00000
70. 000
DAY
845. 00000
7.000
EACH
30. 00000
66. 000
EACH
30. 00000
64. 000
SF

15. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0.204
0.204

0. 000
0. 100
0. 100

0. 000
0. 000
0. 000

0. 000
112. 600
112. 600

0. 000
228. 500
228. 500

0. 000
48. 000
48. 000

0. 000
5. 000
5. 000

0. 000
8. 000
8. 000

0. 000
3.500
3.500

0. 000
16. 500
16. 500

0. 000
32. 000
32. 000
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ESTI MATE RUN 05/ 15/ 2018

106, 080

1, 000

3,152

4,570

1, 680

975.

6, 760

105

495.

480.

00

00

.00

80

00

00

00

15: 46: 49

AMOUNT

106, 080

1,000

3,152

4,570

1,680

975.

6, 760

105

495.

480.

00

00

.00

80

00

00

00

00

00

00

00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0225 630-80359

0230

630- 80360

0235

630- 80363

0240

630- 80380

0245

630- 80430

0250

630- 80511

0255

630- 86810

0260

700- 70010

0265

700- 70011

0270

700- 70016

0275 700-70018

C21736
21736-BID
STR139A- 034
| TEM
DESCRI PTI ON

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Traffic Cone

Runbl e Strip (Portable)

Mbbi | e Pavenent Marking Zone

Traffic Signal

(Tenporary)

F/ A M nor

Cont r act

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
DAY
25. 00000
50. 000
EACH
22. 00000
40. 000
EACH
100. 00000
250. 000
EACH
1. 00000
36. 000
EACH
500. 00000
1. 000
LS
3, 500. 00000
1. 000
EACH
25, 000. 00000
208, 400. 000
FA
1. 00000
4,000. 000
FA
1. 00000
15, 000. 000
FA
1. 00000
85, 000. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

12.
12.

62.
62.

. 000
. 000
. 000

. 000

500
500

. 000
. 000
. 000

. 000

500
500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
1, 500.
1, 500.

000
000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 05/ 15/ 2018

650.

275.

62.

4, 500.

1, 500.

00

00

.00

50

00

.00

.00

.00

00

.00

.00

15: 46: 49

AMOUNT

650.

275.

62.

4, 500.

1, 500.

00

00

.00

50

00

.00

.00

.00

00

.00

.00



CONTI D:

CAT NO0200

0280

0285

0290

0295

0300

0305

0350

0355

700- 70019

700- 70023

700- 70025

700- 70034

700- 70380

700- 70595

630- 85040

632- 00000

CAT NO0201

0310

0315

202-01130

606- 00301

C21736
21736-BID
STR139A- 034
| TEM
DESCRI PTI ON
ROADWAY

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

F/ A Work Zone Intrusion Al arm System

F/ A Erosion Control

F/ A DRB On-Demand Conmittee

I mpact Atten (T-MA) (Tenp)

Ni ght Work Lighting

GUARDRAI L
Renoval of Guardrail Type 3
Cuardrail Type 3 (6-3 Post Spacing) (31 Inch MGS)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10, 000. 000
FA
1. 00000
3, 840. 000
FA
1. 00000
15, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
2.000
EACH
14, 000. 00000
1. 000
LS
7, 000. 00000
CAT 0200
9, 309. 000
LF
3. 25000
10, 681. 000
LF

21. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
. 410
. 410

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

o

. 000
000
000

e o

o

. 000

i

000
000

=

o

. 000
. 000
000

o o

°

000

o

. 000
. 000

o

CURRENT AMI $ 4, 652,562.95$

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 15/ 2018

-1,732.

258, 284.

15: 46: 49
CUMULATI VE
ANDUNT

41
-1,732. 41

.00
0.00

.00
0.00

.00
0.00

.00
0.00

.00
0.00

.00
0.00

.00
0.00
60$ 258, 284. 60

.00
0.00

.00
0.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 8
ESTI MATE RUN 05/ 15/ 2018

CONTI D: C21736

PCN: 21736-BI D

PRQIECT STR139A- 034

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0201 GUARDRAI L

0320 606-00710 Guardrail Type 7 (Style CA)

0325 606- 02005

0330 614-85001

CAT NO0400

0335 620-00002

0340 620-00012

0345 620-00020

End Anchorage (Fl ared)

| npact Attenuator

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (d ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
251. 000
LF
100. 00000
30. 000
EACH
4, 200. 00000
2. 000
EACH
17, 500. 00000
CAT 0201  CURRENT AMT $
1. 000
EACH
30, 000. 00000
1. 000
EACH
25, 000. 00000
2.000
EACH
2, 500. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

15: 46: 49
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
440,655.25 % 0.00% 0.00
0. 000
1. 000 30, 000. 00
1. 000 30, 000. 00
0. 000
1. 000 25, 000. 00
1. 000 25, 000. 00
0. 000
2.000 5, 000. 00
2.000 5, 000. 00
60, 000. 00 $ 60, 000. 00 $ 60, 000. 00
5,153,218.20 % 318,284.60% 318, 284. 60



